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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

August 25, 2005

10:30 a.m. to 11:00 a.m.

Agenda

I. Approval of July 28, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-
RL1FH)

II. Operational Status

IIL	 Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VIL Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

August 25, 2005

Approval of July 28, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RUFH). The
PMM minutes were approved.

11.	 Operational Status (John Winterhalder FH)
A.	 There were 17,730 gallons of purgewater delivered to the PSTF in July.

III.	 Project Specific Issues
A. Interface Issues

1.	 There were no interface issues with ETF to report.
B. Strategy Document Status

1.	 John Winterhalder (FH) reported that the contained-in requests are in RL review.

IV.	 General Discussions
A.	 Mr. Winterhalder indicated that he would provide a schedule for submittal of the closure

plan by November 2005.

V.	 Status of Actions
A. 977 - A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
B. 1008 - There was no update on the status of the load-in station.
C. I320 - A meeting was held, and the results will be discussed at the September PMM.

VI.	 New Actions Items
A.	 There were no new actions.

VII.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for September 22, 2005.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977	 Formally transmit the Modutanks Closure Plan package to RL. 	 Task Lead: Winterhalder, John

Waste Stabilization and Disposition/PurgewaterStorage and Treatment Facility 	 POC: Winterhalder, John

Classification:	 Suspended

Category:	 PMM

project	 DOE	 Agency

Due:	 N/A	 NIA.	 N/A

Complete:	 NIA	 NIA	 NIA

Closed Date:

Description:	 Formally transmit the Modutanks Closure Plan package to RL.

Date	 Status

8/25/2005	 A schedule forsubmittal of the closure plan will be provided by Mr. Winterhalder.

712812005	 Discussion was initiated on the closure strategy.

6/2912005	 Nochange.

512612005	 Continues on hold.

3/23/2005	 Continues on hold.

2/23/2005	 Continues on hold.

1/27/2005	 This action remains on hold pending the outcome of the proposed purgewater strategy

12/16/2004 Remains on hold.

10/28/2004 No change in status.

9/23/2004	 The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 4, 2004, for discussion.

812612004	 The closure plan package is still internal to FH. This action remains open pending a detenninadon of the strategy
document	 -

7/2912004	 Submittal will be deferred pending determination on the strategy document.

412212004	 The closure plan package is All internal to FH.

3/18/2004	 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 5127.

1/2212004 	 The closure plan package is still at FH.

12/4/2003	 The closure plan package will be ready to submit to RL as soon as the transmittal Letter is prepared. This action will
remain open.

1013012003 Action opened.

911912005; 9:43:24 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility -

Task ID:	 1008 Provide status on the ETF upgrades to receive purgewater. 	 Task Lead:	 Szelmeczka, Roger

Waste Stabilization and Disposibon /Purgewater Storage and Treatment Facility 	 POC:	 Szelmemka, Roger

Classification: Open

Category: PMM

Project DOE	 Agency

Due: N/A N/A	 NIA	 -

Complete: WA. NIA	 NIA

Closed Date:

Description: Provide status on the ETF upgrades to receive purgewater.

Date Status	 -

8/25/2005 No change.

' 712812005 Construction of the load-in station'modification is approximately 95 percent complete.

612912005 Construction of the load4n station modification is approximately 90% complete.

5/26/2005 Constmdion of the loadin station modification is ongoing.

3/23/2005 Construction of the load4n/load-out station is ongoing.

2/2312005 The construction schedule was provided to Ecology. Completion of the major tasks are on track

112712005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.

1211612004 Construction is on-going.

10/28/2004 The load-in station construction is on hold due to omission of the water stops in the revised drawings.

- 9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated. Construction has
started on the Toad-in station.

8/26/2004 Construction is expected to begin the week of 8130104:

7/29/2004 Construction on the upgrade project is on hold pending resolution of cost estimates.

4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by
the end of September 2004.

3/18/2004 The schedule for engineering changes and design will be provided at the next meeting.

112212004 Task opened.

Task ID:	 1320 Meeting to discuss combining RCRA and CERCLA purgewaters 	 Task Lead:	 Singleton, Deborah

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility 	 POC:	 Winterhalder, John

Classification: Open

Category: PMM

Project DOE	 Agency

Due: NIA WA	 NIA

Complete: N/A N/A	 N/A

-	 Closed Date:

Description: Schedule a meeting to discuss combining RCRA and CERCLA purgewaters. Ecology will provide RL a list of working bullets regarding
information it will be expecting.

Date status

8/2512005 A meeting was held and the results will be discussed at the September PMM.

7/28/2005 Ecology will schedule a meeting within the next two weeks to discuss internally.

6/29/2005 No activity.

512612005. No activity.

3/23/2005 Task opened.

9/19/2005; 9:43:24 AM
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